Project Plan

GCF Website Revamp

Industry Partner	GCF Toronto
Primary Instructor	Anjana Shah
Team Member	Phoenix Armand Ani
Team Member	Do Huynh
Team Member	Minh Nhat Vo
Team Member	Jacob Solano

Document Revision History

Revision # 1.0	Date

Table of Contents

1. Executive Summary	3
2. Project Approvers, Reviews and Distribution List	3
3. Scope	4
4. Deliverables	4
5. Assumptions	4
6. Dependencies	5
Internal Dependencies:	5
External Dependencies:	5
7. Risk Management	5
8. Communication	6
Reporting	6
Meetings	6
9. Task Listing (WBS- Work Breakdown Structure)	6
10. Gantt Chart	8
11. Milestones	9
12. RAM – Responsibility Assignment Matrix	9
13. Approval	10

1. Executive Summary

Objective	The main objective of this project is to turn an existing website to a web application for a church called Greenhills Christian Fellowship or also known as GCF. This new web application will be re-designed to be responsive on various types of devices and consist of some additional features that the church is required to have.	
Corporate Goals Addressed	 Provide detailed documents about how the application will be created, team members' responsibilities, project's scope as well as all requirements in order to make the application fully functional Final product should meet all the criterias that have been discussed and agreed upon. It should meet the deadline as well. 	
Planned Start Date	October 21, 2022	
Planned End Date	December 31, 2022	

2. Project Approvers, Reviews and Distribution List

Project Role	Name	E-mail	Date
Primary Instructor	Anjana Shah	ashah@georgebrown.ca	October 7, 2022
GCF Team Member	Phoenix Armand Ani	phoenixarmand.ani@ge orgebrown.ca	October 7, 2022
GCF Team Member	Do Huynh	Do.Huynh@georgebro wn.ca	October 7, 2022
GCF Team Member	Minh Nhat Vo	minhnhat.vo@georgebr own.ca	October 7, 2022
GCF Team Member	Jacob Solano	jacob.solano@georgebr own.ca	October 7, 2022
Project Lead	John Greg Austria	john.austria@hotmail.c om	October 10, 2022
Project Supervisor	Hide Kang	Not Present	Not Present
GCF Chairman	Joshua Sinena	joshuasinena@gmail.co m	October 10, 2022

3. Scope

Define the sum total of all of its products and their requirements or features.

In Scope	Out of Scope	
Task Splitter Extra-cost		
Personal workstation	Additional features	
IDEs and Text Editors	New technology version	
Version Control System Change of deadlines		
Communication Channels	Managing the website after project is delivered	

4. Deliverables

Deliverable	Description	
	The web application interface will be	
Responsive Web application	user-friendly and responsive in multiple	
	devices with different screen ratios.	
	Administrators who have been given the	
A dministrator rights	rights to make changes to the app can	
Administrator rights	perform any type of changes according	
	to their needs and likes.	
	A prototype website that would be	
UI prototype	showing the basic UI elements to	
	stakeholders using Figma	
Maskup application	A mockup application that has most or	
Mockup application	all features but not ready for release.	

5. Assumptions

- Project Owner will provide extra funding to the project whenever it requests after taking consideration of the necessity and possibility of the request.
- The deadlines of the project can be extended.
- Web applications will be created using Wordpress and its plug-ins to create a responsive and secure website.
- All content such as about-us information, images, data and databases are available for the new application.
- SFTP, SSH, WP-CLI will be used to defend from cyberattacks and minimize security issues.

6. Dependencies

Internal Dependencies:

- Every team member will have different work stations which makes the code and other related softwares dependent on personal work stations.
- Time and availability of each member is different so that everyone has to agree to have meetings on specific days.

External Dependencies:

- Project funding will be approved by the GCF chairman and Project Supervisor according to every project request.
- Functionalities and features of the application will be reviewed by Project Lead and Project Supervisor in order to be approved to implement.
- In case of extending the deadline, the GCF chairman will consider the possibility to make the extension based on the current work progress.

7. Risk Management

Potential Risk	Severity (H/M/L)	Likelihood (H/M/L)	Management Strategy
Unable to	Н	Н	Do Huynh
connect to			
database			
Failed using 3rd	Н	Н	Phoenix Armand
party for			Ani
donation feature			
Unable to upload	L	L	Do Huynh
images to the log			
activities			
Weak security on	Н	M	Do Huynh
the donor's			
information			

8. Communication

Reporting

Report	Audience	Frequency
Work Progress Report	Project Lead, Project Supervisor and GCF Chairman	At the end of every week

Meetings

Meeting	Purpose	Attendees	Frequency
GCF meeting	Discuss the current	Do Huynh, Jacob	Every week
	work progress	Solano, Minh Nhat	-
		Vo, Phoenix	
		Armand Ani,	
		Project Lead and	
		GCF Chairman	

9. Task Listing (WBS- Work Breakdown Structure)


Referenc	Tasks	Duration	Dependency
е			
A	Create Prototype Website	7.5 hours	1
A	Plan and visualize	1 hour	1.1
A	Design prototype website with basic UI elements using Figma	2 hours	1.1.1
A	Present prototype website to stakeholder	0.5 hour	1.1.1.1
A	Evaluate topics of improvement with stakeholder	1 hour	1.1.1.1.1
A	Finalize and deliver prototype website to stakeholder	3 hours	1.1.1.1.1
В	Create Mock-up application (Beta version of website)	63 hours	2
В	Plan and visualize	2 hour	2.1
В	Design basic website using Wordpress	6 hours	2.1.1
В	Add functionality to the website (user management, media management, database management, social media functionality,	15 hours	2.1.1.1

COMP3059 – Capstone Project I

School of Computer Technology

	- Capstone Project i School		er rechnology
	newsletter functionality, donation functionality)		
В	Test functionalities and patch bug fixes	20 hours	2.1.1.1.1
В	Test responsiveness on multiple devices and patch bug fixes	8 hours	2.1.1.1.2
В	Present mock-up application with stakeholder	0.5 hour	2.1.1.1.1
В	Evaluate topics of improvement with stakeholder	1.5 hours	2.1.1.1.1.1
В	Finalize and deliver prototype website to stakeholder	10 hours	2.1.1.1.1.1. 1
С	Create a Release notes file	2 hours	3
С	Document each change and bug fixes to the website	1.5 hours	3.1
С	Proofread documentation	0.5 hours	3.1.1
С	Deliver release notes to Stakeholder	0 hour	3.1.1.1
D	Create Website Management Instructions file	4 hours	4
D	Write basic instructions for the administrators to read in order for them to use the website	2 hours	4.1
D	Proofread instruction file	0.5 hour	4.1.1
D	Evaluate topics of improvement with stakeholder	0.5 hour	4.1.1.1
D	Finalize instruction file and deliver instructions to stakeholder	1 hour	4.1.1.1.1
Е	Create Release Version of website	40 hours	5
Е	Evaluate topics of improvement with stakeholder on mock-up application	2 hours	5.1
Е	Improve the functionality and design based on feedback	18 hours	5.1.1
Е	Finalize release version and deliver to stakeholder	20 hours	5.1.1.1

10. Gantt Chart



11. Milestones

Major Activity or Milestone	Estimated Milestone Target date	Owner/Reviewe r Team Members
Meeting with the Stakeholder through Zoom for the second time to report how the process is going to be.	October 9, 2022	Phoenix Armand Ani
First time meeting Stakeholder in person to discuss about features website's	September 25, 2022	Phoenix Armand Ani
Regroup to search and build basic ideas for the church website.	September 11, 2022	Do Huynh

12. RAM – Responsibility Assignment Matrix

Resource Responsibility P - Primary Responsibility A - Approval Authority S - Supporting Responsibility (Contributor or Reviewer) I - Information Only Green - GCF Stakeholder Blue - Capstone Team	Phoenix Armand Ani	Jacob Solano	Do Huynh	Minh Nhat Vo	John Greg Austria	Joshua Sinena	Hide Kang
Front-End Development							
Designing the UI	Р	I	I	Р	I	I	S&I
Designing the functionality of the website	Р	I	I	S	I	I	S & I
Back-End Development							
Designing the Database	I	Р	Р	I	I & A	I	S & I
Stability Tweaks		Р	Р	I	I & A	I	S & I
Mock App Testing							
Creating a Mock Up App	S	Р	S	S	А	А	I
Presenting the Mock Up App	Р	S	S	S	A	А	I
Systems Testing							
Test Website Responsivenes	Р	S	S	S	А	А	I
Test Website Functionalities	S	S	S	Р	A	Α	I
System Design			1			1	
	Р	Р	Р	Р	A	A	S & I

13. Approval

The signatures below indicate their approval of the contents of this document.

Project Role	Name	Signature	Date
Capstone Team Member	Phoenix Armand Ani	Phoenix Armand Ani	October 11, 2022
Capstone Team Member	Do Huynh	Do Huynh	October 11, 2022
Capstone Team Member	Minh Nhat Vo	Minh Nhat Vo	October 11, 2022
Capstone Team Member	Jacob Solano	Jacob Solano	October 11, 2022
GCF Stakeholder	Joshua Sinena	Joshua Sinena	October 10, 2022
GCF Stakeholder	John Greg Austria	John Greg Austria	October 10. 2022